
 

Downtown Revitalization Committee 

Special Meeting Minutes 

 
Wednesday, March 28, 2012 

5:30 p.m. 
Market Square, on project site 

 

 
I. Roll Call:  Chairman McBride, Mrs. Cohen, Mr. Castelle, Mr. Marocchini and Mr. Bottalico.   
  
 Absent: Mr. Shields 
 

Others Present: Chris Greenlaw, Town Engineer 
 
 
II. Market Square Streetscape Project 
 

Mr. Greenlaw began discussion with an update as to the results of investigation with utility 
agencies and respective Town Departments. 
 
It was first noted (evident in field) that existing parking indicated a 2-hour duration on the 
south side and a 1-hour duration on the north side. (Of note: the plans proposed a 1-hour 
duration for both).  Mr. Greenlaw additionally offered that after review with Police Chief 
Mulhall, L.T.A., it was recommended that a proposal be sought to request a 2-hour parking 
limit on both sides. After a brief discussion, a motion was made by Mrs. Cohen, second by 
Mr. Bottalico to authorize Mr. Greenlaw to request 2-hour parking from L.T.A. and convey 
the changes in signage to the contractor. 
 
Mr. Greenlaw reported that at an on-site meeting (3-27-12) representatives from the MDC 
reiterated their offer to upgrade (replace) and relocate the hydrant at #84 Market Square. 
The intent of the relocation is to move the hydrant toward the curb while aligning it within 
the center of the snow shelf. Armand Nunes field demonstrated the proposed parking layout 
in coordination with Fire Chief Schroeder’s review of hydrant parking regulation. This 
proposed hydrant location was presented to the Committee and it was acknowledged as an 
improvement to pedestrian mobility. 
 
Mr. Greenlaw briefed the Committee on developments regarding the status of utility pole 
relocation. As authorized by the Committee, a formal request (with fee) was submitted to 
AT&T for analysis\estimate of relocating three poles between building #28 to #84 Market 
Square. The intent of the analysis is to receive a cost estimate to relocate the poles toward 
the snow shelf (utility area of walk) to better provide pedestrian mobility in the walk. The 
AT&T representative indicated a target date of April 10th for an analysis completion. Upon 
favorable review, acceptance and payment, AT&T could coordinate and facilitate a 
relocation in 6 – 8 weeks. Pavers would need to be reset in this case, thus requiring an 
additional cost. 
 
The last topic of review was the signage. As discussed in the last meeting, it was proposed 
to have our public works staff explore costs to obtain painted hardware (brackets, straps, 
etc.) to attach parking signs to the new (green) street lights. At the request of Mayor 
Woods, Mr. Greenlaw reviewed the sign revision (locations) with Police Chief Mulhall. 
Finding the revision acceptable to the Chief, the Committee agreed to recommend the 
change in sign (parking). There was a Committee motion by Mr. Bottalico, and second Mrs. 
Cohen to appropriate (an estimate $600 +/-) to acquire painted hardware for signs, with 
intended installation by D.P.W. 



 
It was further reiterated that Nunes would be paid to install (per contract) street, direction, 
speed and stop signs as indicated by the plans. Additionally, there was one speed sign 
relocation recommended by Chief Mulhall to be conveyed to the contractor. 
 
 

III. Adjournment 
 

     At approximately 6:05 p.m., motion was made by Mr. Marocchini to adjourn, second by 
     Mrs. Cohen.  

 
 
Submitted, 
 
 
 
 
Christopher Greenlaw, P.E. 
Town Engineer 
 
 
 
Town Clerk 
Town Website 


